Appendix C: Rehabilitation Alternatives Schedule Support Data

The steps in the development of a conceptual duration for the rehabilitation include:

» Application of a rehabilitation schedule factor for each type of issue that repre-
sents the effective time for the work.

1. Alternating one-ways and intermittent Stops ..............ccueeee. Factor .6
2. TWO-WAY STOPS .ooeuviiieieiiieiiiie e e Factor .8
3. Shoulder Season WOrK............ccoouiiuiiiiiieeiniiiiiiieeeee e Factor .5
4. NIGREWOTK .o Factor .75

» Determination of the effective hours available for the rehabilitation for each day in
a typical year, considering the traffic delay schedule for each of the alternatives.

» Determination of the number of work shifts possible from the effective hours in
each day.

» Determination of the number of work shifts possible in a typical year from the
effective shifts in each day for Comprehensive Shared Use, Extended Rehabilita-
tion Season, and Road Segment Closures alternatives.

* For Repair As Needed & Priority Rehabilitations Alternatives:

- Assumption of $ 2 million per year for Repair As Needed
- Assumption of $ 5 million per year for Priority Rehabilitation
- Calculation of schedule based upon assumed funding and costs
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Appendix C: Rehabilitation Alternatives Schedule Support Data

Comprehensive Shared Use

Extended Rehabilitation Season

Road Segment Closures

Rehabilitation Alternatives Schedule Support Data
Effective Rehabiltation Schedule

Effective Construction Hours

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Effective Construction Shifts
Holidays; 10am-12mid day before holiday
30 Min Delays: 7am-10am Mon-Thu
2pm-7pm Mon-Thu
<4 Hour Delay: 7pm-7am Mon-Thu

Approximately 20 days needed for closures during Sep and Oct each year

Effective Construction Hours

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Effective Construction Shifts
Holidays; 10am-12mid day before holiday
30 Min Delays: 7am-10am Mon-Thu
2pm-7pm Mon-Thu
<4 Hour Delay: 7pm-7am Mon-Thu

Road open fto visifors from 7 July to 7 October

Effective Construction Hours
Closure Mon-Thu, No Delays on Weekends Effective Construction Shifts

Road Segments Closed 7pm Sun - 10am Fri
No Delays: 10am Fri - 7pm Sun, Holidays

7790

180

2150

220

2230

220
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Appendix C: Rehabilitation Alternatives Schedule Support Data

Rehabilitation Alternatives Schedule Support Data
Avalilable Rehabilitation Hours Analysis

Comprehensive Shared Use Effective Construction Hours
Week 2003 Mon Tue Wed Thu Fri Sat Sun Total 24/7 %
1 16-Jun 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
2 23-Jun 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
3 30-Jun 18.3 18.3 18.3 13.5 0.0 0.0 0.0 68.4 168 41%
4 7-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
5 74-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
6 27-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
7 28-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
8 4-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
9 77-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
10 18-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
11 25-Aug 12.9 12.9 12.9 12.9 12.9 0.0 0.0 64.5 168 38%
12 7-Sep 0.0 18.3 18.3 18.3 12.9 12.9 16.7 97.4 168 58%
13 8-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
14 15-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
15 22-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
16 29-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
17 6-Oct 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
18 13-Oct 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
1792.8 30240 59%

No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun
Holidays; 10am-12mid day before holiday

30 Min Delays: 7am-10am Mon-Thu
2pm-7pm Mon-Thu
<4 Hour Delay: 7pm-7am Mon-Thu

Approximately 20 days of closures needed during Sep and Oct for each year.
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Appendix C: Rehabilitation Alternatives Schedule Support Data

Rehabilitation Alternatives Schedule Support Data
Available Rehabilitation Hours Analysis

Extended Rehabilitation Season Effective Construction Hours
Week 2003 Mon Tue Wed Thu Fri Sat Sun Total 247 %
1 16-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168 77%
2 23-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168 77%
3 30-Jun 18.3 18.3 18.3 13.5 0.0 0.0 0.0 68.4 168 41%
4 7-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
5 14-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
6 21-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
7 28-Jul 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
8 4-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
9 11-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
10 18-Aug 12.9 12.9 12.9 12.9 12.9 12.9 12.9 90.3 168 54%
11 25-Aug 12.9 12.9 12.9 12.9 12.9 0.0 0.0 64.5 168 38%
12 1-Sep 0.0 18.3 18.3 18.3 12.9 12.9 16.7 97.4 168 58%
13 8-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
14 15-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
15 22-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
16 29-Sep 18.3 18.3 18.3 18.3 13.5 12.9 16.7 116.3 168 69%
17 6-Oct 21.5 215 21.5 215 141 12.9 16.7 129.7 168 77%
18 13-Oct 21.5 215 21.5 215 141 12.9 16.7 129.7 168 77%
19 20-Oct 21.5 215 21.5 215 141 12.9 16.7 129.7
20 27-Oct 21.5 215 21.5 215 141 12.9 16.7 129.7
21 3-Nov 7.0 7.0 7.0 7.0 7.0 7.0 7.0 49.0
2154.8 3024.0 1%
No Delays: 10am-2pm Mon-Thu; 10am Fri - 7pm Sun Road open fo visitors from 1 July fo 7 October
Holidays; 10am-12mid day before holiday
30 Min Delays: 7am-10am Mon-Thu
2pm-7pm Mon-Thu
<4 Hour Delay: 7pm-7am Mon-Thu
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Appendix C: Rehabilitation Alternatives Schedule Support Data

Rehabilitation Alternatives Schedule Support Data
Available Rehabilitation Hours Analysis

Road Segment Closures (Closure Mon-Thu, No Delays on Weekends) Effective Construction Hours
Week 2003 Mon Tue Wed Thu Fri Sat Sun Total 247 %

1 16-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168 77%
2 23-Jun 21.5 21.5 21.5 21.5 14.1 12.9 16.7 129.7 168 77%
3 30-Jun 21.5 21.5 21.5 141 0.0 0.0 0.0 78.6 168 47%
4 7-Jul 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
5 74-Jul 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
6 27-Jul 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
7 28-Jul 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
8 4-Aug 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
9 77-Aug 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
10 718-Aug 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
11 25-Aug 21.5 21.5 21.5 21.5 141 0.0 0.0 100.1 168 60%
12 7-Sep 0.0 21.5 21.5 21.5 141 12.9 16.7 108.2 168 64%
13 8-Sep 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
14 15-Sep 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
15 22-Sep 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
16 29-Sep 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
17 6-Oct 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%
18 13-Oct 21.5 21.5 21.5 21.5 141 12.9 16.7 129.7 168 77%

2232.4 3024.0 74%

Road Segments Closed 7pm Sun - 10am Fri
No Delays: 10am Fri - 7pm Sun, Holidays
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